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1. INTRODUCTION AND BACKGROUND
Technical Memorandum No. 6B summarizes the efforts of Task 10, ITS Implementation Plan, of
the MAG ITS Strategic Plan Update.  This memorandum presents recommended ITS projects to
satisfy the needs of stakeholders identified in Technical Memorandum No. 3.  These needs were
matched to corresponding ITS User Services and Market Packages, presented in Technical
Memorandum No. 4, as defined by the ITS National Architecture.  The projects that are
recommended in this technical memorandum correspond to the recommended Market Packages,
and fit into the regional ITS architecture vision that was presented in Technical Memorandum
No. 5.  The ITS Implementation Plan includes the following:

� Links between the ITS Strategic Plan and Annual Work Program;
� Identify potential short-term projects (2002-2006), mid-term projects (2007-2011), and long-

term projects (2012-2021) for inclusion in the MAG Transportation Improvement Program
(TIP);

� Identification of regional ITS operations and management resource needs; and
� Discussion of the ITS project rating system.

The main purpose of the ITS Implementation Plan is to recommend ITS projects for possible
inclusion in the MAG Regional Transportation Plan and TIP.  These projects have been designed
to satisfy the needs identified in the MAG region by transportation stakeholders and are
considered to be regionally significant projects.  The MAG TIP currently includes both regionally
significant projects as well as projects designed to satisfy local needs.  It is expected that this mix
of both regionally and locally significant projects will continue, and that the MAG ITS
Committee will be responsible for prioritizing the projects recommended in the ITS
Implementation Plan along with locally significant projects to determine which projects should be
funded in a specific year.

The ITS Implementation Plan is presented in the following sections:

� Section 2: Existing TIP – This section describes the existing ITS Projects in the MAG TIP
and the link between the ITS Strategic Plan, TIP and Annual Work Program.

� Section 3: Recommended ITS Projects for the MAG Region – This section presents
recommended ITS projects for consideration to include in the MAG TIP.  Projects are
identified for short-term, mid-term and long-term deployments and are designed to meet the
transportation needs identified by stakeholders in the MAG region.

� Section 4: Operations and Management Resource Needs – This section identifies the
resources that will be needed to operate and manage the projects recommended for
deployment in Section 3.

� Section 5: Project Prioritization – This section describes the current and proposed changes
to the MAG ITS project prioritization process.  This process will be used to prioritize
existing and proposed projects in the TIP.

� Section 6: Recommendations – This section summarizes the recommendations made
throughout this technical memorandum.
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2. EXISTING TIP
MAG currently produces a 20-year Regional Transportation Plan (formerly called the Long-Term
Transportation Plan) and a five-year TIP that includes both regionally and locally significant
projects. The TIP is developed on an annual basis and allows MAG to program funds for projects
consistent with regional and local priorities.  The MAG ITS Committee has the responsibility for
prioritizing ITS projects that are submitted for inclusion and funding in the MAG TIP to
determine which projects should be included.  The funded projects are then included in MAG’s
Annual Work Program.

The current draft TIP includes projects for fiscal years 2001 through 2005.  The total cost of the
ITS projects in the draft TIP is $36,090,500, and includes locally and federally funded projects.
In some cases, projects are included in the draft TIP without having an identified source of
funding available.  A funding source must be identified for these projects before they can be
implemented.

In Arizona, all projects that receive federal funding must include a local match of a minimum of
5.3% of the total cost of the project.  It is important that state and local agencies determine a
source of funding to meet this match requirement in order to successfully implement a project
through the TIP process.

While the TIP has traditionally used Congestion Mitigation and Air Quality (CMAQ) funds for
ITS projects, additional sources must be sought.  This is especially important as operations and
management of ITS projects becomes more critical in the MAG region.  Most ITS projects rely
on operations and management in order to successfully perform their desired function.  For
example, a freeway management system can not successfully manage incidents without properly
functioning equipment to identify accidents, adjust the metering rates at freeway entrances, and
display information.  Operators must also be properly trained to respond to incidents and a traffic
operation center must be appropriately staffed.  As the MAG region deploys increasingly
advanced ITS infrastructure, funds must be identified for long-term operations and management
of that infrastructure.  It is anticipated that some of this funding may be available through the
MAG TIP process.

Table 1 provides a description of the current ITS projects that are in the MAG Draft TIP for the
years 2001 through 2005.  The agencies that are responsible for implementing the projects as well
as the agencies responsible for operations and management have been identified.  Implementation
includes the planning, design and construction of a project.  Operations and management include
the staffing, operations, management, and maintenance of all facilities and equipment involved in
the project.  Fiscal year describes the year in which funding for the project is to begin.  The
amount to be funded locally and through federal funds have also been identified.  In some cases,
the total cost does not equate to the sum of the local and federal cost, indicating that additional
funding must still be identified.
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TABLE 1 - MAG DRAFT TRANSPORTATION IMPROVEMENT PROGRAM ITS PROJECTS
FY 2001-2005

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

OPERATIONS AND 
MANAGEMENT 
AGENCY

FISCAL 
YEAR

FUND 
TYPE

LOCAL 
COST

FEDERAL 
COST

TOTAL
COST

Freeway Management System
Freeway Service Patrol Freeway Service Patrol (FY 2001) DPS/MAG DPS 2001 CMAQ $130,080 $520,320 $650,400
Freeway Service Patrol Freeway Service Patrol (FY 2002) DPS/MAG DPS 2002 CMAQ $130,080 $520,320 $650,400
Freeway Service Patrol Freeway Service Patrol (FY 2003) DPS/ADOT DPS 2003 State $250,000 $0 $250,000
Freeway Service Patrol Freeway Service Patrol (FY 2004) DPS/ADOT DPS 2004 State $250,000 $0 $250,000
Freeway Service Patrol Freeway Service Patrol (FY 2005) DPS/ADOT DPS 2005 State $250,000 $0 $250,000
Arterial Management Systems
Chandler Traffic Operations Center 
Upgrade

Upgrade Chandler Traffic Operations Center Chandler Chandler 2001 CMAQ $22,800 $377,200 $400,000

Chandler Citywide Traffic Control 
Upgrades

Citywide upgrades to traffic control Chandler Chandler 2001 Local $400,000 $0 $400,000

Chandler Signal Intertie Traffic signal intertie/upgrade on Chandler Blvd 
(McQueen Rd to Cooper Rd)

Chandler Chandler 2001 Local $40,000 $0 $40,000

Chandler CCTV Install CCTV camera at Alma School Rd/Elliot Rd and 
Alma School Rd/Warner Rd

Chandler Chandler 2003 Local $100,000 $0 $100,000

Chandler CCTV Install CCTV camera at Chandler Blvd/Arizona Ave and 
Chandler Blvd/Price Rd

Chandler Chandler 2003 Local $100,000 $0 $100,000

Gilbert ATMS Install Advanced Traffic Management System (Phase II) 
on Baseline and Guadalupe Rds from Gilbert Rd to 
Power Rd, and Val Vista Dr from Baseline Rd to Warner 
Rd

Gilbert Gilbert 2001 CMAQ $22,800 $377,200 $400,000

Glendale Computerized Signal System 
(Phase I)

Construct Phase I of computerized signal system on 
59th Ave from Camelback Rd to Beardsley Rd, include 
hardware and software to interface with Peoria and 
Phoenix signals

Glendale Glendale 2001 CMAQ $48,165 $796,835 $845,000

Glendale Computerized Signal System 
(Phase II)

Construct Phase II of computerized signal system on 
Bell Rd from 51st Ave to 83rd Ave

Glendale Glendale 2001 CMAQ $50,000 $745,000 $795,000

Glendale Computerized Signal System 
(Phase III)

Construct Phase III of computerized signal system on 
Glendale Ave from 43rd Ave to 99th Ave, integrate with 
Peoria and Phoenix

Glendale Glendale 2001 CMAQ $27,000 $441,000 $468,000

Glendale Traffic Management Center Design, construct and operate Glendale Traffic 
Management Center

Glendale Glendale 2001 CMAQ $55,119 $911,881 $967,000

MCDOT Traffic/Air Quality Monitoring Perform realtime traffic/air quality monitoring to develop 
correlation between air quality and traffic control 
strategies

MCDOT MCDOT 2001 Local $550,000 $0 $550,000

MCDOT Regional Traveler Information 
System

Establish Regional Traveler Information System (travel 
and diversion routing to alleviate congestion)

MCDOT MCDOT 2001 Local $600,000 $0 $600,000

MCDOT Regionwide Traffic Signal 
Equipment Upgrades

Upgrade of regionwide traffic signal equipment, 
interconnection and timing to improve traffic flow

MCDOT MCDOT 2001 Local $2,500,000 $0 $2,500,000

AZTech SMART Corridor Program 
(Phase II)

Install AZTech SMART Corridor Program (Phase II) AZTech/MCDOT MCDOT 2001 CMAQ $68,400 $1,131,600 $1,200,000

AZTech CCTV Program (Phase II) Install AZTech CCTV Program (Phase II) AZTech/MCDOT MCDOT 2001 CMAQ $100,000 $400,000 $500,000
AZTech VMS (Phase III) Install AZTech VMS (Phase III - Note that Phase III VMS 

will be installed on Phase II SMART Corridors)
AZTech/MCDOT MCDOT 2002 CMAQ $100,000 $200,000 $300,000

MCDOT Bell Road Install real-time traffic coordination and messaging 
system on Bell Rd

MCDOT MCDOT 2004 CMAQ $75,000 $775,000 $850,000

Mesa Traffic Operations Center Upgrade and expand Mesa Traffic Operations Center Mesa Mesa 2001 CMAQ $200,000 $500,000 $700,000
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TABLE 1 - MAG DRAFT TRANSPORTATION IMPROVEMENT PROGRAM ITS PROJECTS
FY 2001-2005

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

OPERATIONS AND 
MANAGEMENT 
AGENCY

FISCAL 
YEAR

FUND 
TYPE

LOCAL 
COST

FEDERAL 
COST

TOTAL
COST

Mesa Traffic Control Signal System Install traffic control signal system (instrumentation and 
communications) on Stapley Dr from University Dr to 
McKellips Blvd

Mesa Mesa 2001 CMAQ $20,520 $339,480 $360,000

Mesa SMART Corridor Install SMART corridor traffic control system on 
McKellips Rd from Gilbert Rd to Power Rd

Mesa Mesa 2003 CMAQ $250,000 $1,550,000 $1,800,000

Mesa Real-Time Adaptive Signal 
System

Install real-time adaptive signal system on Country Club 
Dr from 8th Ave to Baseline Rd

Mesa Mesa 2004 CMAQ $600,000 $1,100,000 $1,700,000

Peoria Citywide Traffic Signal 
Interconnect System (Phase III)

Design and construct citywide traffic signal interconnect 
system

Peoria Peoria 2002 CMAQ $57,000 $943,000 $1,000,000

Peoria Citywide Interconnect Interconnect citywide traffic signal system Peoria Peoria 2004 CMAQ $57,000 $943,000 $1,000,000
Scottsdale Fiber Optic and CCTV Install fiber optic hardware and CCTV cameras and 

connect to AZTech system
Scottsdale Scottsdale 2001 CMAQ $200,000 $780,000 $980,000

Scottsdale SMART Corridor Traffic 
Control System

Install SMART corridor traffic control system on 
Scottsdale Rd from Pima Fwy to Indian School Rd

Scottsdale Scottsdale 2005 CMAQ $1,980,000 $2,200,000 $4,180,000

Tempe Traffic Signal Controller 
Cabinet Upgrade

Traffic signal controller cabinet upgrade at various 
locations

Tempe Tempe 2002 Local $17,500 $500,000 $517,500

Tempe Traffic Signal Controller 
Cabinet Upgrade

Traffic signal controller cabinet upgrade at various 
locations

Tempe Tempe 2003 Local $17,500 $500,000 $517,500

Tempe Traffic Signals Install new/upgrade modular traffic signals at various 
locations

Tempe Tempe 2004 Local $320,000 $0 $320,000

Incident/Emergency/Event Management Systems
MCDOT Parking and Traffic 
Management System (PIR)

Parking and traffic management system utilizing VMS 
and monitoring systems

MCDOT MCDOT 2001 Local $1,600,000 $0 $1,600,000

Phoenix Downtown Traffic 
Management System (Phase I)

Construct Phoenix Downtown Traffic Management 
System (Phase I)

Phoenix Phoenix 2001 CMAQ $90,000 $1,476,000 $1,566,000

Phoenix Downtown Traffic 
Management System (Phase II)

Construct Phoenix Downtown Traffic Management 
System (Phase II)

Phoenix Phoenix 2002 CMAQ $57,000 $943,000 $1,000,000

Planning and Outreach Support

Chandler ITS Planning Study Perform local ITS planning study Chandler Chandler 2004 Local $80,000 $0 $80,000
Telecommunications Infrastructure

Chandler Fiber Optic Line Install fiber optic communications line on Arizona Ave 
from Elliott Rd to Chandler Blvd

Chandler Chandler 2003 Local $200,000 $0 $200,000

Chandler Fiber Optic Line Install fiber optic communications line on Arizona Ave 
from Elliott Rd to Chandler Blvd (Phase II)

Chandler Chandler 2003 Local $250,000 $0 $250,000

Chandler Fiber Optic Line Install fiber optic communications line on Arizona Ave 
from Chandler Blvd to Riggs Rd

Chandler Chandler 2003 Local $400,000 $0 $400,000

TOTAL TIP PROJECTS $12,265,964 $18,970,836 $31,236,800
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3. RECOMMENDED ITS PROJECTS FOR THE MAG REGION

3.1 Stakeholder Needs in the MAG Region

In Technical Memorandum No. 3 of the MAG ITS Strategic Plan Update, the transportation needs
of the stakeholders in the MAG region were identified.  Needs which could not be satisfied
through the ITS projects and needs which ranked very low were eliminated from consideration in
the MAG ITS Strategic Plan Update.  A list of the priority needs for the MAG region, along with
the score that they received from stakeholders in the MAG region, is provided in Table 2.

Table 2 – Stakeholder Needs

ID# Stakeholder Need Score

1 Need to integrate signal systems with freeway management system 91
2 Need improved incident clearance at freeway interchanges 68
4 Need to enhance regional signal coordination/improve progression 67
5 Need to reduce incident clearance time 64
6 Need to improve accuracy and timeliness of traffic information to public 60
7 Need to increase use of VMS for more types of information 47
8 Need to improve incident detection and notification to motorists 47

10 Need to increase inter- and intra-agency coordination 38
11 Need real-time transit schedule information 30
12 Need more accurate information about road construction/closures and alternate routes 29
13 Need bus priority at traffic signals 29
15 Need to develop and facilitate ITS education and marketing efforts to public 28
16 Need enhanced traffic management capabilities for special events 27
17 Need to increase use of computerized traffic signals 26
18 Need to improve real-time communication between TMCs and CVOs 25
19 Need to increase use of HAR 23
20 Need in-vehicle traffic information 22
21 Need more advanced warning at RR/street crossings 21
23 Need to integrate transit information with arterial and freeway management systems 21
24 Agencies need more traffic data to plan infrastructure improvements 20
25 Need freeway call boxes 20
26 Need AVL for transit 19
32 PSAPs need access to real-time traffic information 12
49 Need enhanced information at transit centers 5
52 Need to increase use of detector data/travel time data 3

Note:  Missing ID numbers indicate those needs which could not be satisfied through ITS projects or needs
which were not ranked high enough by stakeholders for consideration in the ITS Strategic Plan.
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3.2 Recommended ITS Projects for the MAG Region

The stakeholder needs identified in Table 2 were used to develop ITS user services and market
packages for the MAG region, which were presented in Technical Memorandum No. 4.  Based on
the user services and market packages, a vision of the MAG regional architecture was then
developed and was provided in Technical Memorandum No. 5.  It is critical that projects
identified in the MAG region be consistent with the MAG regional architecture, but also critical
that the projects address the stakeholder needs.

A series of recommended projects have been developed for consideration for implementation in
the MAG TIP.  These projects do not include projects in the current TIP.  They were developed
based on stakeholders needs and are not matched against available funding.  Projects have been
developed for the following timeframes:

� Short-term (2002-2006), presented in Table 3;
� Mid-term (2007-2011), presented in Table 4; and
� Long-term (2012-2021), presented in Table 5.

The projects presented in Tables 3, 4 and 5 represent regionally significant projects.  It is
anticipated that a number of locally significant projects will be developed by local agencies and
will also need to be considered for inclusion in the TIP.  It will be the responsibility of the MAG
ITS Committee to determine which projects are most important and should receive funding – the
prioritization of the funded projects is determined by the year that is programmed..  The projects
recommended in the Short-term, Mid-term and Long-term ITS Implementation Plan are not
intended to supercede projects in the existing MAG TIP, however projects in the ITS
Implementation Plan are encouraged to be implemented in order to meet the needs of the regional
stakeholders.

Several of the projects identified for short-term, mid-term and long-term implementation are in
excess of $1 million.  It is anticipated that these projects will actually be implemented in phases.

Each project identified includes the following categories:

Program Area/Project – The program area, such as Traveler Information System or Arterial
Management System, to which the project is most closely identified with, as well as the name of
the potential project.

Description – Brief description of the project.

Implementing Agency – The agency responsible for the planning, design and construction of a
project.

Managing and Operating Agency – The agency responsible for the staffing, operations,
management, and maintenance of all facilities and equipment involved in the project

Opinion of Probable Cost – An estimate of the probable cost of the project.  The cost may vary
significantly depending on the level of deployment that the implementing agency desires.  For
example, the project to implement arterial speed maps may target a limited number of arterials
and not require a high level of accuracy, in which case the cost of the project could decrease.  If
the number of arterials identified increases and a robust system with a very high level of accuracy
is desired, the cost could increase.

Associated User Needs (ID Number) – The identification number (see Table 2) of the
stakeholder needs that this project may satisfy.
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TABLE 3 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
SHORT-TERM PROJECTS (2002-2006)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Traveler Information Systems
Integration of a Regional ATIS/ATMS 
System

Integrate ADOT FMS/AZTech/HCRS servers (and possibly replace 
TRW system) at ADOT TOC to provide integrated traveler 
information/traffic management system

ADOT/MCDOT ADOT/MCDOT $2,500,000 6,23

AZTech Work Stations (15) Add AZTech Work Stations to up to 15 new ITS cities/agencies AZTech/MCDOT Local Agencies $150,000 6,10,32
Traveler Information Systems Upgrade Upgrade existing traveler information systems (HCRS/411-

ROAD/RCRS) to accommodate new technologies, such as 
wireless internet and in-vehicle applications

ADOT/Local 
Agencies/Private 
Sector

ADOT/Local 
Agencies/Private 
Sector

$1,000,000 6,8,11,20

Arterial Speed Maps Develop maps to display speeds on arterial streets MAG/Local 
Agencies

Local Agencies $500,000 6,52

SUBTOTAL $4,150,000
Freeway Management System
FMS Phase 8 Install FMS components on US 60 (Dobson Rd to Power Rd) ADOT ADOT $14,070,000 2,5,6,8,16
FMS Phase 3B Install FMS components on I-17 (Perioa Ave to Happy Valley Rd) ADOT ADOT $10,350,000 2,5,6,8,16
FMS Phase 6B Install FMS components on Loop 202N (Loop 101 to SR 87)

Install FMS components on Loop 101 (Loop 202 to 90th St)
ADOT ADOT $16,560,000 2,5,6,8,16

FMS Phase 9A Install FMS components on Loop 101S (Guadalupe Rd to Loop 
202)

ADOT ADOT $6,000,000 2,5,6,8,16

FMS Phase 12B Install FMS components on Loop 101 (I-17 to Scottsdale Rd)
Install FMS components on SR51 (Bell Rd to Loop 101)

ADOT ADOT $14,600,000 2,5,6,8,16

Freeway Service Patrol/ATMS Link Develop and implement links to connect the freeway service patrol 
with the ADOT TOC traffic management system

ADOT/DPS ADOT/DPS $500,000 2,5,8,10,12

ADOT TOC Upgrades Upgrade ADOT TOC software and hardware ADOT ADOT $1,000,000 2,5,6,8,16
SUBTOTAL $63,080,000
Arterial Management Systems
AZTech SMART Corridor Program 
(Phase III)

Install AZTech SMART Corridor Program (Phase III) AZTech/MCDOT Local Agencies $3,000,000 2,5,10,12

Roadway Condition Reporting System Add RCRS to large cities w/o existing or planned RCRS capability 
(Goodyear, Peoria, MCDOT)

AZTech/MCDOT Local Agencies $100,000 6,8,10,12,32

Traffic Management Center Implement TMC in Gilbert Gilbert Gilbert $250,000 4,17
Signal Timing Improvements to 
Interjurisdictional Signals and SMART 
Corridors

Improve signal coordination at interjurisdictional borders and along 
SMART Corridors

MAG/Local 
Agencies

Local Agencies $500,000 4

Railroad Crossing Pilot Program Railroad crossing pilot program to demonstrate effectiveness of 
advanced railroad crossing warning devices

MAG/Local 
Agencies/ Railrds

MAG/Local 
Agencies/ Railrds

$250,000 21

SUBTOTAL $4,100,000
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TABLE 3 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
SHORT-TERM PROJECTS (2002-2006)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Transit Management System
Scheduling System Implement Scheduling System with dispatch module for fixed route 

fleet.
Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$750,000 6

Trip Planning System Implement Trip Planning System with option for Internet connection 
for trip planning and interactive voice recognition

Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$750,000 11

Regional Validating Farebox Implement system for regional validating farebox Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$10,000,000 24

Vehicle Management System Implement Vehicle Management System which will include new 
radios, AVL/GPS equipment, silent alarms and computer aided 
dispatch

Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$12,000,000 6,11,26,49

Bus Rapid Transit and Light Rail Signal 
Priority

Implement signal prioritization along bus rapid transit and light rail 
routes

Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$5,000,000 13

Audio/Visual Announcements Implement system to provide on-board audio/visual 
announcements to transit passengers

Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$3,000,000 6

Passenger Counting Implement automated passenger counting system Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$2,500,000 24

Real Time Transit Arrival Time Provide real time information on transit arrival at light rail and bus 
stops

Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$500,000 6,11,49

Transit Routing Based on Incident 
Information

Implement fixed route/dial-a-ride bus routing based on incident 
information

Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$500,000 23

SUBTOTAL $35,000,000
Incident/Emergency/Event Management Systems
Regional Incident Management Plans Development and pilot implementation of regional incident 

management strategies to integrate freeway and arterial streets
MAG ADOT/Local 

Agencies
$500,000 1,2,5,10

Regional Incident Management Coalition Establish a regional incident management coalition, provide training
and support

MAG MAG $300,000 2,5,10

Integrate Traffic/Dispatch System Integrate traffic information on FMS/local streets with PSAP CAD 
dispatching

ADOT/Phoenix Fire ADOT/Phoenix Fire $3,000,000 32

Phoenix International Raceway Special 
Event Traffic Management System

Implement special event traffic management system at Phoenix 
International Raceway

MCDOT MCDOT $4,000,000 16

SUBTOTAL $7,800,000
Commercial Vehicle Operations
CANAMEX Corridor ITS Study Study designated CANAMEX Corridor to determine feasibility of 

implementing ITS technologies
ADOT/MAG ADOT $150,000 18

$150,000

 091452000
MAG ITS Strategic Plan Update

Implementation Plan
Technical Memorandum No. 6B

8/16/00



Kimley-Horn and Associates, Inc. Maricopa Association of Governments

TABLE 3 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
SHORT-TERM PROJECTS (2002-2006)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Planning and Outreach Support
Local ITS Deployment Plans Individual ITS deployment plans for Local Agencies Local Agencies Local Agencies $1,000,000 10
Regional Concept of Operations Develop regional concept of operations plan MAG ADOT/Local 

Agencies
$250,000 1,4,7,10,52

ITS Training Implement training program to enhance professional development MAG MAG $250,000 15
ITS Outreach Develop program to inform public of ITS technologies and how they

can use information to improve travel
MAG/ITS Arizona MAG/ITS Arizona $250,000 15

ITS Project Evaluation Approximately 5% of total budget for ITS projects to be used for 
evaluating projects (Evaluation budget to be spread out over 5 
years)

MAG MAG $1,500,000 15

ITS Pedestrian/Bicycle Projects Study and plan for ITS pedestrian and bicycle projects MAG/Local 
Agencies

Local Agencies $250,000 15, 16, 52

SUBTOTAL $3,500,000
Telecommunications Infrastructure (Projects Developed in Technical Memorandum No. 7, ITS Telecommunications Plan)
Infrastructure Improvements to Support 
Regional WAN

Evaluate existing infrastructure, develop a plan for interconnecting 
spare fiber segments, and perform the fiber connections needed 
for each of the WAN links identified

ADOT ADOT $75,000 10

SONET Configuration for Regional WAN Configure SONET equipment to support the various WAN links. ADOT ADOT $125,000 10

Conduit/Fiber Installation on US 60 Install fiber cable within the conduit infrastructure along US 60 
beyond Dobson Road to Gilbert Road (fiber design and installation)

ADOT ADOT $125,000 10

Fiber Installation on SR-101 Install fiber optic cable within programmed conduit infrastructure 
along SR-101 between Chandler Boulevard and Guadalupe RD 
(fiber installation).

ADOT ADOT $100,000 10

Fiber Installation on Loop 101 Install new fiber within existing conduit infrastructure along Loop 
101 between Glendale Ave and I-10.

ADOT ADOT $137,500 10

Conduit/Fiber Installation on I-10 Design and install new conduit and fiber infrastructure along I-10 
between Loop 101 and 83rd Ave.

ADOT ADOT $370,000 10

ADOT Video Switching Upgrades Upgrade the existing video switching system. ADOT ADOT $250,000 10
WAN Hub Equipment Upgrade Upgrade WAN hub equipment (ATM/Ethernet switches) ADOT ADOT $100,000 10
DPS WAN Connection Provide WAN connection on the regional fiber network that 

supports DPS (evaluation and installation)
DPS DPS $30,000 10

DPS/ADOT Fiber Connection Install new fiber connection between the DPS and I-17. ADOT/DPS ADOT/DPS $400,000 10
ADOT/Chandler Connection Design and install the fiber connections between ADOT and 

Chandler infrastructure
Chandler Chandler $50,000 10

Chandler TMC/PD WAN Connection Provide WAN connection on the regional fiber network that 
supports both Chandler TMC and PD (evaluation and installation)

Chandler Chandler $170,000 10

Peoria/Glendale Connection Design and install new conduit and fiber infrastructure within 
Glendale city limits for the fiber path between Peoria TMC and 
Glendale TMC

Glendale Glendale $277,500 10
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TABLE 3 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
SHORT-TERM PROJECTS (2002-2006)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Glendale Conduit/Fiber Connection Design and install new fiber and conduit infrastructure along 
Glendale Ave between 59th Ave and 75th Ave.

Glendale Glendale $370,000 10

Glendale Fiber Connection Design and install new fiber within existing City of Glendale conduit 
infrastructure along Glendale Ave between 75th Avenue and Loop 
101

Glendale Glendale $75,000 10

Peoria TMC/PD and Glendale TMC/PD 
WAN Connection

Provide WAN connection on the regional fiber network that 
supports Peoria TMC and PD, the Glendale TMC and PD 
(evaluation and installation)

Glendale Glendale $150,000 10

Gilbert Fiber Connection Design and install new conduit and fiber infrastructure within Gilbert
town limits for the fiber path along Gilbert Road between Baseline 
Road and the Gilbert TMC

Gilbert Gilbert $647,500 10

Gilbert/PD WAN Connection Provide WAN connection on the regional fiber network that 
supports Gilbert TMC and PD

Gilbert Gilbert $170,000 10

Maricopa County Sheriff's Office Fiber 
Connection

Design and install new conduit and fiber infrastructure within 
Phoenix City Limits to connect to existing infrastructure for the fiber 
path between MCSO and ADOT TOC.

Maricopa Co 
Sheriff's Office

Maricopa Co 
Sheriff's Office

$92,500 10

Maricopa County Sheriff's Office WAN 
Connection

Provide WAN connection on the regional fiber network that 
supports MCSO (evaluation and installation)

Maricopa Co 
Sheriff's Office

Maricopa Co 
Sheriff's Office

$30,000 10

Mesa Fiber Connection Design and install new conduit and fiber infrastructure within Mesa 
city limits for the fiber path along Gilbert Road between US 60 and 
Baseline Road

Mesa Mesa $185,000 10

Mesa Fiber Connection Design and install fiber connections within programmed fiber 
infrastructure for fiber optic path between the Mesa TMC and U.S. 
60. 

Mesa Mesa $50,000 10

Mesa TMC Provide WAN connection on the regional fiber network that 
supports Mesa TMC, Fire, Transit and PD

Mesa Mesa $120,000 10

Paradise Valley Fiber Connection (PV 
Segment)

Design and install new conduit and fiber infrastructure within 
Paradise Valley town limits for the fiber path between Paradise 
Valley PD and Scottsdale TMC

Paradise Valley Paradise Valley $92,500 10

Paradise Valley Fiber Connection 
(Phoenix Segment)

Design and install new conduit and fiber infrastructure within 
Phoenix city limits for the fiber path between Paradise Valley PD 
and Scottsdale TMC

Paradise Valley Paradise Valley $92,500 10

Paradise Valley Fiber Connection 
(Scottsdale Segment)

Design and install new conduit and fiber infrastructure within 
Scottsdale city limits for the fiber path between Paradise Valley PD 
and Scottsdale TMC

Paradise Valley Paradise Valley $92,500 10

Paradise Valley PD WAN Connection Provide WAN connection on the regional fiber network that 
supports Paradise Valley PD (evaluation and installation)

Paradise Valley Paradise Valley $30,000 10

Peoria Fiber Connection Design and install new conduit and fiber infrastructure within Peoria
city limits for the fiber path between Peoria TMC and Glendale 
TMC

Peoria Peoria $277,500 10
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TABLE 3 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
SHORT-TERM PROJECTS (2002-2006)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Peoria TMC/PD WAN Connection Provide WAN connection on the regional fiber network that 
supports Peoria TMC and Police Department (evaluation and 
installation)

Peoria Peoria $60,000 10

Phoenix/Fire Fiber Connection Design and install new fiber within the programmed conduit 
infrastructure along 12th St. and Washington between Phoenix Fire
and the existing ADOT conduit/fiber infrastructure at SR 51.

Phoenix Fire Phoenix Fire $50,000 10

Phoenix Fire WAN Connection Provide WAN connection on the regional fiber network that 
supports Phoenix Fire (evaluation and installation)

Phoenix Fire Phoenix Fire $30,000 10

Phoenix Transit Fiber Connection Design and install new conduit and fiber infrastructure between 
Phoenix Transit and the ADOT TOC

Phoenix Transit Phoenix Transit $92,500 10

Phoenix Transit WAN Connection Provide WAN connection on the regional fiber network that 
supports Phoenix Transit (evaluation and installation)

Phoenix Transit Phoenix Transit $30,000 10

Scottsdale Rural Metro Fiber Design and install new conduit and fiber infrastructure between the 
Scottsdale existing infrastructure and the Rural Metro building

Rural Metro Rural Metro $92,500 10

Rural Metro WAN Connection Provide WAN connection on the regional fiber network that 
supports Rural Metro (evaluation and installation)

Rural Metro Rural Metro $30,000 10

Scottsdale Fiber Connection Program the installation of 12 single-mode fibers into existing 
conduit infrastructure along SR-101 between Indian School Road 
and SR-202 and provide fiber connection within existing fiber 
infrastructures(fiber installation).

Scottsdale Scottsdale $112,500 10

Scottsdale TMC/Transit/PD/Rural Metro 
WAN

Provide WAN connection on the regional fiber network that 
supports Scottsdale TMC, Transit, PDs (1 and 2) and Rural Metro 
(evaluation and installation)

Scottsdale Scottsdale $150,000 10

Tempe Fiber Connection Design and install the fiber connections between the ADOT and 
Tempe infrastructure

Tempe Tempe $30,000 10

Tempe TMC/Transit/PD Connection Provide WAN connection on the regional fiber network that 
supports Tempe TMC, Transit, and PD (evaluation and installation)

Tempe Tempe $90,000 10

SUBTOTAL $5,452,500

TOTAL ITS IMPLEMENTATION PLAN $123,232,500
TOTAL FMS $61,580,000
TOTAL TRANSIT $35,000,000
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TABLE 4 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
MID-TERM PROJECTS (2007-2011)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Traveler Information Systems
Regional ATIS Implement regional advanced traveler information projects MAG/Local 

Agencies
MAG/Local 
Agencies

$1,000,000 6

AZTech Work Stations Add AZTech work stations to new ITS cities AZTech/MCDOT Local Agencies $100,000 6,10,32
HAR Pilot Program HAR pilot program to demonstrate HAR effectiveness ADOT/MCDOT ADOT/MCDOT $250,000 19
SUBTOTAL $1,350,000
Freeway Management System
FMS Phase 12A Install FMS components on Loop 101 (90th St to Scottsdale Rd) ADOT ADOT $9,200,000 2,5,6,8,16
FMS Phase 10 Install FMS components on Loop 101 (Grand Avenue to I-17) ADOT ADOT $16,700,000 2,5,6,8,16
FMS Phase 7C Install FMS components on I-10 (Chandler Blvd to Queen Creek 

Rd)
ADOT ADOT $5,200,000 2,5,6,8,16

FMS Phase 11 Install FMS components on I-10 (99th Ave to 83rd Ave)
Install FMS components on Loop 101 (I-10 to Grand Ave)

ADOT ADOT $13,550,000 2,5,6,8,16

ADOT TOC Upgrades Upgrade ADOT TOC software and hardware ADOT ADOT $1,000,000 6,8
Travel Time Display on FMS Develop software to allow VMS display of travel times to known 

points in the Valley
ADOT ADOT $400,000 7

SUBTOTAL $46,050,000
Arterial Management Systems
SMART Corridor Freeway Alternate 
Routes Expansion/Addition

Expand existing SMART corridors and add new corridors as 
needed with freeway growth to assist in diversion of traffic during 
incidents (Approximately 10 Routes)

AZTech/MCDOT Local Agencies $3,000,000 1,2,5,10,12

SMART Corridor Expansion/Addition Expand existing corridors and add new corridors to provide 
additional coverage for high growth areas (Approximately 15 
expanded or new routes)

AZTech/MCDOT Local Agencies $5,000,000 4,6,8,10

Signal Timing Improvements to SMART 
Corridors

Improve signal coordination along SMART Corridors AZTech/MCDOT Local Agencies $500,000 4

Roadway Condition Reporting System Add RCRS to new ITS cities w/o existing RCRS AZTech/MCDOT Local Agencies $100,000 6,8,10,12,32
Traffic Management Center Implement TMCs in new ITS cities Local Agencies Local Agencies $1,000,000 4,17
Central Control Signal System Install central control signal system into new ITS cities Local Agencies Local Agencies $2,500,000 17
Railroad Crossing Deployment Deployment of advanced railroad crossing devices if the pilot 

project proves effective
MAG/Local 
Agencies/ Railrds

MAG/Local 
Agencies/ Railrds

$2,000,000 21

ITS Pedestrian/Bicycle Projects ITS pedestrian and bicycle projects MAG/Local 
Agencies

Local Agencies $500,000 15, 16, 52

SUBTOTAL $14,600,000
Transit Management System
Bus Rapid Transit Priority Increase signal prioritization project to accommodate new signals 

and buses
Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$1,000,000 13

Real Time Transit Arrival Time Expand number of stops/routes that provide real time information 
on transit arrival at light rail and bus stops

Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$2,000,000 6,11,49

SUBTOTAL $3,000,000
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TABLE 4 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
MID-TERM PROJECTS (2007-2011)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Incident/Emergency/Event Management Systems
Regional Incident Management Plans 
Automation

Automate implementation of regional incident management plans 
on freeway and arterial streets

MAG ADOT/Local 
Agencies

$2,000,000 1,2,5,10

Sky Harbor Parking Management 
System

Implement Parking Management System for the Sky Harbor Airport Phoenix Phoenix $4,000,000 16

SUBTOTAL $6,000,000
Information Management
Archived Data Server Expansion Expand regional archived data server to allow increased data 

storage from additional sources
MCDOT MCDOT $300,000 24,52

SUBTOTAL $300,000
Commercial Vehicle Operations
CANAMEX Corridor ITS Deployment If study proves feasible, implement ITS technologies on designated 

CANAMEX Corridor
ADOT/MAG ADOT $1,000,000 18

$1,000,000
Planning and Outreach Support
ITS Strategic Plan Update Update ITS Strategic Plan MAG MAG $350,000 10
ITS Training Implement training program to enhance professional development MAG MAG $250,000 15
ITS Outreach Develop program to inform public of ITS technologies and how they

can use information to improve travel
MAG/ITS Arizona MAG/ITS Arizona $250,000 15

ITS Project Evaluation Approximately 5% of total budget for ITS projects to be used for 
evaluating projects (Evaluation budget to be spread out over 5 
years)

MAG MAG $1,500,000 15

SUBTOTAL $2,350,000
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TABLE 4 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
MID-TERM PROJECTS (2007-2011)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Telecommunications Infrastructure
Chandler Police Department WAN 
Connection

Provide WAN connection from Chandler PD to Chandler TMC Chandler Chandler $50,000 10

Gilbert Police Department WAN 
Connection

Provide WAN connection from Gilbert PD to Gilbert TMC Gilbert Gilbert $50,000 10

Glendale Police Department WAN 
Connection

Provide WAN connection from Glendale PD to Glendale TMC Glendale Glendale $50,000 10

Mesa Fire/Police WAN Connection Provide WAN connection  from Mesa Fire and PD  to Mesa TMC Mesa Mesa $80,000 10
Mesa Transit WAN Connection Provide WAN connection from Mesa  Transit to Mesa TMC Mesa Mesa $50,000 10
Peoria Police Department WAN 
Connection

Provide WAN connection from Peoria PD to Peoria TMC Peoria Peoria $30,000 10

Phoenix Police Department WAN 
Connection

Provide WAN connection for Phoenix PD Phoenix Phoenix $50,000 10

Scottsdale Police Department/Transit 
WAN Connection

Provide WAN connection from Scottsdale PD and Transit to 
Scottsdale TMC

Scottsdale Scottsdale $50,000 10

Tempe Police Department/Transit Provide WAN connection from Tempe PD and transit to Tempe 
TMC

Tempe Tempe $50,000 10

SUBTOTAL $460,000

TOTAL ITS IMPLEMENTATION PLAN $75,110,000
TOTAL FMS $44,650,000
TOTAL TRANSIT $3,000,000
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TABLE 5 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
LONG-TERM PROJECTS (2012-2021)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Traveler Information Systems
Regional ATIS Implement regional advanced traveler information projects MAG/Local 

Agencies
MAG/Local 
Agencies

$2,000,000 6

AZTech Work Stations Add AZTech work stations to new ITS cities AZTech/MCDOT Local Agencies $100,000 6,10,32
HAR Deployment Deployment of HAR if the pilot project proves effective ADOT/MCDOT ADOT/MCDOT $1,000,000 19
SUBTOTAL $3,100,000
Freeway Management System
FMS Phase 13 Install FMS components on US60 (Power Rd to Idaho Rd) ADOT ADOT $10,300,000 2,5,6,8,16
FMS Phase 14 Install FMS components on Loop 202S (Gilbert Rd to I-10) ADOT ADOT $14,100,000 2,5,6,8,16
FMS Phase 15 Install FMS components on Loop 202N (SR 87 to Power Road) ADOT ADOT $12,250,000 2,5,6,8,16
FMS Phase 16 Install FMS components on Loop 202 NE-SE (Power Rd to Gilbert 

Rd)
ADOT ADOT $31,900,000 2,5,6,8,16

ADOT TOC Upgrades Upgrade ADOT TOC software and hardware ADOT ADOT $1,000,000 6,8
SUBTOTAL $69,550,000
Arterial Management Systems
SMART Corridor Upgrade Upgrade components on existing SMART Corridors and add 

additional components as needed
AZTech/MCDOT Local Agencies $10,000,000 4,6,8,10

SMART Corridor Expansion/Addition Expand existing corridors and add new corridors to provide 
additional coverage for high growth areas (Approximately 10 
expanded or new routes)

AZTech/MCDOT Local Agencies $3,000,000 4,6,8,10

Signal Timing Improvements to SMART 
Corridors

Improve signal coordination along SMART Corridors AZTech/MCDOT Local Agencies $500,000 4

Roadway Condition Reporting System Add RCRS to new ITS cities w/o existing RCRS AZTech/MCDOT Local Agencies $250,000 6,8,10,12,32
Traffic Management Center Implement TMC in new ITS cities Local Agencies Local Agencies $2,000,000 4,17
Centralized Signal System Install central control signal system to new ITS cities Local Agencies Local Agencies $2,000,000 17
Upgrade of Central Control Signal 
System

Upgrade of central control signal systems as needed ADOT/Local 
Agencies

ADOT/Local 
Agencies

$10,000,000 17

ITS Pedestrian/Bicycle Projects ITS pedestrian and bicycle projects MAG/Local 
Agencies

Local Agencies $1,000,000 15, 16, 52

SUBTOTAL $28,750,000
Transit Management System
Real Time Transit Arrival Time Expand number of stops/routes that provide real time information 

on transit arrival at light rail and bus stops
Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$2,000,000 6,11,49

Upgrade of Transit Systems Scheduling/Payment Systems/AVL Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

$5,000,000 11,23,26,49

SUBTOTAL $7,000,000
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TABLE 5 - MAG ITS STRATEGIC PLAN - RECOMMENDED PROJECTS
LONG-TERM PROJECTS (2012-2021)

PROGRAM AREA/PROJECT DESCRIPTION
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING 
AGENCY

OPINION OF 
PROBABLE 
COST

ASSOCIATED 
USER NEEDS 
(ID NUMBER)

Incident/Emergency/Event Management Systems
Parking and Event Management System Implement parking and event management systems at locations as 

needed
Local Agencies Local Agencies $10,000,000 16

SUBTOTAL $10,000,000
Information Management
Archived Data Server Expansion Expand regional archived data server to allow increased data 

storage from additional sources
MCDOT MCDOT $500,000 24,52

SUBTOTAL $500,000
Planning and Outreach Support
ITS Strategic Plan Updates Update ITS Strategic Plans MAG MAG $500,000 10
ITS Training Implement training program to enhance professional development MAG MAG $250,000 15
ITS Outreach Develop program to inform public of ITS technologies and how they

can use information to improve travel
MAG/ITS Arizona MAG/ITS Arizona $250,000 15

ITS Project Evaluation Approximately 5% of total budget for ITS projects to be used for 
evaluating projects (Evaluation budget to be spread out over 10 
years)

MAG MAG $3,000,000 15

SUBTOTAL $4,000,000
Telecommunications Infrastructure
Upgrade WAN Connections to Direct 
Fiber

Upgrade Agency WAN Connections to Direct Fiber ADOT/AZTech/ 
Local Agencies

ADOT/AZTech/ 
Local Agencies

$4,000,000 10

SUBTOTAL $4,000,000

TOTAL ITS IMPLEMENTATION PLAN $126,900,000
TOTAL FMS $68,550,000
TOTAL TRANSIT $7,000,000
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The cost for all projects are provided in current dollars.  The total costs of the short-term, mid-
term, and long-term recommended projects are as follows:

Short-Term Mid-Term Long-Term

Total Implementation Plan: $123,232,500 $75,110,000 $126,900,000

Total FMS: $61,580,000 $44,650,000 $68,550,000

Total Transit: $35,000,000 $3,000,000 $7,000,000

The cost of the projects recommended in the ITS Implementation Plan exceed the existing
amount of funding provided by MAG for ITS deployment in the region; however, these projects
are important to meet the regional needs of stakeholders in the MAG region.  It is recommended
that the MAG ITS Committee request additional funding from the MAG Regional Council to
assist in implementing the projects in the ITS Implementation Plan.

The Telecommunications Program Area in Tables 3 and 4 recommend projects based on the ITS
Telecommunications Plan that was presented in Technical Memorandum No. 7 of the MAG ITS
Strategic Plan Update.  Technical Memorandum No. 7 should be referred to for more detailed
descriptions of these projects.

It should be noted that several other significant efforts are underway in the MAG region to
address ITS needs.  ADOT is currently involved in the Commercial Vehicle Information Systems
and Networks (CVISIN) program to integrate ITS projects into the commercial vehicle operations
(CVO) processes.  As part of that project, an ITS/CVO Business Plan was produced that
identified several statewide ITS/CVO projects.  While these projects will be implemented on a
statewide basis, they could provide significant benefits for motor carriers operating in the MAG
region.

There is also an effort underway by Valley Metro to develop and implement a Vehicle
Management System.  This would include several ITS projects that would integrate ITS
technologies into Valley transportation agencies.  Currently, Valley Metro has issued two
Requests for Proposals for the Vehicle Management System, including a project to implement a
Fixed Route Scheduling System and a project to implement a Trip Planning System.

3.2.1 Freeway Management System Prioritization

Segments of the Freeway Management System that have been prioritized by MAG, in
consultation with ADOT, have been included in the Implementation Plan.  Tables 3, 4, and
5 identify which segments should be included for short-term, mid-term, and long-term
implementation.

Segments which are currently operating at a level of service (LOS) D or less have been
included for implementation in the short-term.  Those segments currently operating at a
LOS C are recommended in the mid-term, and those segments with a LOS B or greater are
recommended in the long-term.

A color-coded map is included in Figure 1 which displays the segments of the Freeway
Management System, the status of implementation, and the current level of service for
which the segment is operating.  In Figure 2, the level of planned implementation of FMS
on the freeway system is displayed.  Figures 1 and 2 were developed by ADOT and
represent the latest information available as of March 2000.



PHASE DESCRIPTION MILE FY STATUS LOS

1 I-10 (83rd Ave.-Southern Ave.)
I-17 (Thomas Rd.-Maricopa T.I.)

21
8 94 Completed

2
SR51 (I-10-Glendale Ave.)
SR143 (I-10-L202)
L202 (I-10-SR143)

5.5
4
3

96 Completed

3A I-17 (Thomas Rd.-Peoria Ave.) 7 99 Under Constr.

4 L101 (US60-L202)
L202 (SR143-L101)

3
6 98 Under Constr.

5 SR51 (Glendale Ave.-Bell Rd.) 8 99 Under Constr.
7A I-10 (Southern Ave.-Chandler Blvd.) 6 99 Under Design
6A L101 (US60-Guadalupe Rd.) 1.5 00 Under Design
7B US60 (I-10-Dobson Rd.) 5.5 01 Programmed
8 US60 (Dobson Rd.-Power Rd.) 11 Not Programmed D-F

3B I-17 (Peoria Ave.-Happy Valley Rd.) 9 Not Programmed D-F

6B L202 (L101-SR87) N
L101 (L202-90th St.)

4
11 Not Programmed D-F

9A L101 (Guadalupe Rd.-L202) S 5.5 Not Programmed B-D

12B L101 (I-17-Scottsdale Rd.)
SR51 (Bell Rd.-L101)

11
2.5 Not Programmed B-D

12A L101 (90th St.-Scottsdale Rd.) 8.5 Not Programmed A-C
10 L101 (Grand Ave.-I-17) 13 Not Programmed A-C
7C I-10 (Chandler Blvd.-Queen Ck. Rd.) 4 Not Programmed A-C

11 I-10 (99th Ave.-83rd Ave.)
L101 (I-10-Grand Ave.)

2
9.5 Not Programmed A-C

13 US60 (Power Rd.-Idaho Rd.) 8 Not Programmed A-B
14 L202 (Gilbert Rd.-I-10) S 11 Not Programmed A-B
15 L202 (SR87-Power Rd.) N 10 Not Programmed A-B
16 L202 (Power Rd.-Gilbert Rd.) NE-SE 25 Not Programmed A-B

FREEWAY MANAGEMENT SYSTEM
PHOENIX METROPOLITAN AREA

FIELD IMPLEMENTATION
EXISTING AND RECOMMENDED PROJECTS
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Figure 1 – FMS Existing and Recommended Projects
March 2000
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3.2.2 SMART Corridors

The ITS Implementation Plan includes projects to complete the SMART Corridor
implementation as well as improve interjurisdictional signal coordination along the
corridors.

A total of 24 SMART Corridors were identified in the AZTech™ MMDI project.  These
corridors are key arterial links that span the urban area and pass through multiple
jurisdictions.  SMART Corridors are implemented with detection, CCTV cameras and
variable message signs.  Traffic signals are coordinated across multiple jurisdictional
boundaries and freeway interchanges signals are coordinated with arterial street signal
systems.  Implementation of SMART Corridors will improve safety standards and facilitate
regional mobility.

Figure 3, provided by MCDOT, displays the three phases of the SMART Corridors that are
currently planned for implementation.  Phase 1 of the SMART Corridors has been
implemented, and Phase 2 is currently in the design phase.  Phase 3 is expected to begin
design in the year 2001.
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4. MANAGEMENT AND OPERATIONS RESOURCES
Tables 6 and 7 provide a recommendation for the full-time employees (FTE) needed to manage
and operate the recommended projects in the MAG Draft TIP and the Short-term ITS
Implementation Plan.  Mid-term and long-term projects are not addressed in this section; these
assumptions regarding the maintenance and operational requirements of ITS technologies in the
mid-term and long-term would be questionable.

Management and operations of ITS projects are critical, and it is important for agencies to
determine the required staff needed when considering implementing an ITS project.  Without the
proper staffing, an ITS project might not deliver its intended services and the expected benefits of
the projects might not be realized.

FTEs include all personnel needed to staff, operate, manage, and maintain the infrastructure and
facilities associated with the project.  The required number of FTEs depends on both the level of
implementation of the project (i.e., the number of field components, level of maintenance
required, etc.) and the level of operation of the project.  For example, a traffic management center
may be staffed 24 hours per day, only during business hours, or only during incidents or special
events.

The Institute of Transportation Engineers has recommended that for maintenance, an average of
one FTE is required for 37 traffic signals.  This number provides a basis for establishing the
maintenance requirements for ITS equipment.  Variable message signs typically require more
maintenance than other types of ITS field devices, and may be considered equivalent to the
maintenance of a traffic signal.  Other field devices, such as CCTV cameras and detectors will
require considerably less maintenance.  Operations of the ITS systems is harder to quantify, as
several variables will factor into the operations.  Depending on the level that an agency desires to
operate its system and the number of functions its staff can perform, the FTEs for operating a
system can vary from agency to agency.

In Tables 6 and 7, FTEs are estimated for all aspects of operating and managing the ITS system.
The numbers are conservative, and should be used as a starting point to determine the need for
additional staff when implementing ITS projects.  The agency responsible for operations and
maintenance of the project being implemented must consider existing staff and the level of
service that they wish to operate their ITS system, and use these considerations to determine the
appropriate number of FTEs.

Perhaps the most important function of Tables 6 and 7 are that they clearly show that additional
staff is needed to manage and operate new ITS projects in the MAG region.  While the exact
number of FTEs may be debated, what is most important is that agencies realize that the new ITS
systems implemented in the MAG region will require additional staff to be effective and to
realize the benefits that can be achieved.
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TABLE 6 - RECOMMENDED NEW FULL TIME EMPLOYEES (FTE) NEEDED FOR 
MANAGEMENT AND OPERATIONS
2001-2005 DRAFT TIP PROJECTS

PROGRAM AREA/PROJECT
IMPLEMENTING 
AGENCY

MANAGING AND 
OPERATING AGENCY

FTEs 
(MANAGEMENT 

AND OPERATIONS)
Freeway Management System
Freeway Service Patrol (FY 2001) DPS/MAG DPS 6
Freeway Service Patrol (FY 2002) DPS/MAG DPS 1
Freeway Service Patrol (FY 2003) DPS/ADOT DPS 1
Freeway Service Patrol (FY 2004) DPS/ADOT DPS 1
Freeway Service Patrol (FY 2005) DPS/ADOT DPS 1
Arterial Management Systems
Chandler Traffic Operations Center Upgrade Chandler Chandler 0.1
Chandler Citywide Traffic Control Upgrades Chandler Chandler 0.1
Chandler Signal Intertie Chandler Chandler 0.1
Chandler CCTV Chandler Chandler 0.1
Gilbert ATMS Gilbert Gilbert 0.25
Glendale Computerized Signal System (Phase I, II, and III) Glendale Glendale 1
Glendale Traffic Management Center Glendale Glendale 1.5
MCDOT Traffic/Air Quality Monitoring MCDOT MCDOT 0.05
MCDOT Regional Traveler Information System MCDOT MCDOT 0.5
MCDOT Regionwide Traffic Signal Equipment Upgrades MCDOT MCDOT 0.25
AZTech CCTV Program (Phase II) MCDOT Local Cities 0.1
AZTech SMART Corridor Program (Phase II) MCDOT Local Cities 1
AZTech VMS MCDOT Local Cities 0.25
MCDOT Bell Road MCDOT MCDOT 0.5
Mesa Traffic Operations Center Projects (2001) Mesa Mesa 0.25
Mesa Traffic Control Signal System Mesa Mesa 0.1
Mesa Communications/ITS Infrastructure Mesa Mesa 0.25
Mesa SMART Corridor MCDOT/Mesa Mesa 0.25
Mesa Traffic Control System (2003) Mesa Mesa 0.25
Mesa Real-Time Adaptive Signal System Mesa Mesa 0.1
Peoria Citywide Traffic Signal Interconnect System Peoria Peoria 1
Scottsdale Fiber Optic and CCTV Scottsdale Scottsdale 0.25
Scottsdale SMART Corridor Traffic Control System Scottsdale Scottsdale 0.25
Tempe Traffic Signal Controller Cabinet Upgrade (2002-03) Tempe Tempe 0.1
Tempe Traffic Signals Tempe Tempe 0.25
Incident/Emergency/Event Management Systems
MCDOT Parking and Traffic Management System MCDOT MCDOT 0.5
Phoenix Downtown Traffic Management System (Phase I 
and II)

Phoenix Phoenix 6

Planning and Outreach Support
Chandler ITS Planning Study Chandler Chandler 0.1
Telecommunications Infrastructure 
Chandler Fiber Optic Line Chandler Chandler 0.25

TOTAL FTEs 25.7
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TABLE 7 - RECOMMENDED NEW FULL TIME EMPLOYEES (FTE) NEEDED FOR 
MANAGEMENT AND OPERATIONS
SHORT-TERM IMPLEMENTATION PROJECTS

PROGRAM AREA/PROJECT IMPLEMENTING AGENCY
MANAGING AND 
OPERATING AGENCY

FTEs 
(MANAGEMENT 

AND OPERATIONS)
Traveler Information Systems
Integration of a Regional ATIS/ATMS System ADOT/MCDOT ADOT/MCDOT 0.5
AZTech Work Stations AZTech/MCDOT Local Agencies 1
Traveler Information Systems Upgrade ADOT/Local 

Agencies/Private Sector
ADOT/Local 
Agencies/Private Sector

0.25

Arterial Speed Maps MAG/Local Agencies Local Agencies 0.5
Freeway Management System
FMS Phase 8 (11miles) ADOT ADOT 1.5
FMS Phase 3B (9 miles) ADOT ADOT 1.25
FMS Phase 6B (15 miles) ADOT ADOT 2.25
FMS Phase 9A (5.5 miles) ADOT ADOT 1
FMS Phase 12B (13.5 miles) ADOT ADOT 2
Freeway Service Patrol/ATMS Link ADOT/DPS ADOT/DPS 0.25
ADOT TOC Upgrades ADOT ADOT 0.1
Arterial Management Systems
SMART Corridor Freeway Alternate Routes 
Expansion/Addition

AZTech/MCDOT Local Agencies 1.5

Roadway Condition Reporting System AZTech/MCDOT Local Agencies 0.5
Traffic Management Center Gilbert Gilbert 1
Signal Timing Improvements to Interjurisdictional Signals and 
SMART Corridors

MAG/Local Agencies Local Agencies 0.1

Railroad Crossing Pilot Program Local Agencies Local Agencies 0.25
Transit Management System
Scheduling System Valley Metro/Local 

Agencies
Valley Metro/Local 
Agencies

1

Trip Planning System Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

1

Regional Validating Farebox Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

1

Vehicle Management System Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

2

Bus Rapid Transit and Light Rail Signal Priority Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

1

Audio/Visual Announcements Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

0.5

Passenger Counting Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

0.5

Real Time Transit Arrival Time Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

1

Transit Routing Based on Incident Information Valley Metro/Local 
Agencies

Valley Metro/Local 
Agencies

0.25

Incident/Emergency/Event Management Systems
Regional Incident Management Plans MAG ADOT/Local Agencies 0.5
Regional Incident Management Coalition MAG MAG 0.1
Integrate Traffic/Dispatch System ADOT/Phoenix Fire ADOT/Phoenix Fire 1
Phoenix International Raceway Special Event Traffic 
Management System

MCDOT MCDOT 0.25

Commercial Vehicle Operations
CANAMEX Corridor Study ADOT/MAG ADOT 0.1
Planning and Outreach Support
Local ITS Deployment Plans Local Agencies Local Agencies 0.25
Regional Concept of Operations MAG ADOT/Local Agencies 0.25
ITS Training MAG MAG 1
ITS Outreach MAG/ITS Arizona MAG/ITS Arizona 0.1
ITS Project Evaluation MAG MAG 0.5
ITS Pedestrian/Bicycle Projects MAG/Local Agencies Local Agencies 0.1
Telecommunications Infrastructure 
Combined Communication System Projects Various Agencies Various Agencies 2

TOTAL FTEs 28.35
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5. PROJECT PRIORITIZATION
The MAG ITS Committee has developed an ITS Project Rating System designed to help the
Committee prioritize ITS projects submitted by member agencies for inclusion in the annual
update of the TIP.  The system provides a systematic and objective comparison of projects, taking
into account key factors considered important by the Committee.  The ITS Project Rating System
has been revised several times since it was first launched in 1998, and the description below
represents the version of the system that was adopted by the MAG ITS Committee on June 21,
2000.

The rating system has been developed for both transit and non-transit ITS projects.  A number of
factors are considered in the rating system to ensure that projects that foster regional integration,
consistency with the architecture, and yield a high cost-benefit ratio are considered in the project
prioritization process.  Projects are scored on the following factors:

Deployment Priority – Non-transit projects receive points for location of the project within a
priority area as defined by the city or town and location of the project on an ITS priority corridor.
Non-transit projects may be penalized if the project is an upgrade or improvement to a system
launched with federal funds, and bonus points may be awarded for systems that address special
events.  For transit projects, points are awarded if the project is recommended in RPTA’s Vehicle
Management System Master Plan.

Congestion/Utilization – Non-transit projects receive points for high levels of congestion based
on vehicle miles traveled per lane mile.  Transit projects receive points based on prevailing load
capacity.

Cost Benefit – Non-transit projects receive points based on the vehicle miles traveled served by
the project per dollar of project cost.  Transit projects receive points based on the amount of total
passenger miles traveled served per dollar of project cost.

Jurisdiction Match – Both non-transit and transit projects receive points based on the amount of
cost sharing proposed by local jurisdictions.

The rating system will continually evolve as the MAG ITS Committee seeks to develop a system
that will evaluate projects and allocate MAG funding in an equitable fashion that benefits both
the region and local areas. Regardless of the methodology used to rate projects, the ITS Project
Rating System purpose will continue to be to accomplish the following objectives:

� Provides the ability to rate projects submitted by all member agencies on an objective basis;
� Encourages integrated rather than fragmented systems;
� Encourages regional cooperation;
� Encourages projects that extend seamlessly across boundaries;
� Encourages projects that are likely to yield higher cost-benefits ratio; and
� Encourages higher matching funds by cities and stretches the federal funds for more

projects.

In order to encourage the implementation of the regionally significant projects recommended in
the ITS Implementation Plan, it is recommended that the MAG ITS Committee adjust the ITS
Project Rating System so that projects included in the ITS Implementation Plan may receive
additional points.
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6. RECOMMENDATIONS
There are several recommendations that are critical for a successful implementation of the ITS
projects identified in this Technical Memorandum.  These recommendations are described below:

� Regionally significant ITS projects implemented in the MAG region should address the
stakeholder needs of the region;

� Locally significant ITS projects should address local needs and support regional objectives;
� All ITS projects implemented in the MAG region should be consistent with the regional

architecture that has been adopted by the MAG ITS Committee;
� The MAG ITS Committee should continue to prioritize ITS projects for both regional and

local needs;
� Funding for the management and operations of ITS projects should be included as part of the

TIP;
� The MAG ITS Committee should consider management and operations of an ITS project

before including the project in the TIP;
� An agency submitting an ITS project for inclusion in the TIP should address the staffing

requirements and the management and operations required for the project;
� The MAG ITS Committee should adjust the ITS Project Rating System so that projects

included in the ITS Implementation Plan may receive additional points to encourage their
implementation; and

� The MAG ITS Committee should request additional funding from the MAG Regional
Council to assist in implementing the projects in the ITS Implementation Plan.


